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ESTIMATE RUN 07/01/2008

ESTIMATE SUMMARY 22:53:51

CONTID: C16222         ESTIMATE NO: 0004 PROG 2005

PCN: 16222-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBILIZATION N OF SH 56 PERCENT TIME:

PROJECT NO: C0253-199                     

I-25 RUBBILIZATION N OF SH 56

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 03/23/2008

1707 COLE BOULEVARD SUITE 100 DATE LET 01/24/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,872,742.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 13,751,365.26 NON-PARTICIPATING 1,970,172.59

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -55,392.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.50

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/15/2008 ??:??:??

9/15/2008 ??:??:??

23.86%

13,607,645.80

1,970,172.59

1,970,172.59

1,914,779.92

$

$

$

$

45,380.00

4,219,716.80

4,265,096.80

168,910.10

4,434,006.90

-105,677.90

0.00

4,328,329.00

0.00

AMOUNT DUE 4,328,329.00 1,914,779.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,914,779.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

100.0
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PCN: 16222-BID    ESTIMATE RUN 07/01/2008

PROJECT: C0253-199                     ESTIMATE NO: 0004 22:53:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB 10,949.000 0.000

LF  0.000 0.00

5.70000 0.000 0.00

202-00201  
 

0010 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 19,222.000 0.000

SY  0.000 0.00

9.15000 0.000 0.00

202-00215  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 15,856.000 0.000

LF  0.000 0.00

2.10000 0.000 0.00

202-01130  
 

0020 *REMOVAL OF GUARDRAIL THRIE BEAM 599.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

202-01135  
 

0025 *REMOVAL OF TENSIONED CABLE BARRIER 3,485.000 0.000

LF  0.000 0.00

1.70000 0.000 0.00

202-01200  
 

0030 *REMOVAL OF END ANCHORAGE 31.000 0.000

EACH 0.000 0.00

77.20000 0.000 0.00

202-01300  
 

0035 BLADING 40.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 

0040 *EROSION LOG (12 INCH) 2,500.000 950.000

LF  0.000 0.00

5.50000 950.000 5,225.00

208-00002  
 

0045 *EROSION BALES (WEED FREE) 60.000 34.000

EACH 26.000 559.00

21.50000 60.000 1,290.00

208-00011  
 

0050 *SILT FENCE 20.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

208-00020  
 

0055 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,080.00000 0.000 0.00

208-00045  
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PCN: 16222-BID    ESTIMATE RUN 07/01/2008

PROJECT: C0253-199                     ESTIMATE NO: 0004 22:53:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION (TYPE 1) 219.000 0.000

LF  0.000 0.00

24.20000 0.000 0.00

208-00051  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

2,700.00000 0.000 0.00

208-00100  
 

0075 EROSION CONTROL SUPERVISOR 27.000 11.400

DAY 2.000 540.00

270.00000 13.400 3,618.00

208-00206  
 

0080 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

750.00000 0.000 0.00

212-00006  
 

0085 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0090 *MULCHING (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

213-00011  
 

0095 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
 

0100 AGGREGATE BASE COURSE (CLASS 6) 38,098.000 0.000

TON 0.000 0.00

15.05000 0.000 0.00

304-06000  
 

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720  
 

0110 STONE MATRIX ASPHALT 39,724.000 0.000

TON 0.000 0.00

75.00000 0.000 0.00

403-09210  
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PCN: 16222-BID    ESTIMATE RUN 07/01/2008

PROJECT: C0253-199                     ESTIMATE NO: 0004 22:53:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 90,723.000 7,398.490

TON 23,471.380 1,447,010.58

61.65000 30,869.870 1,903,127.49

403-34871  
 

0120 *RUBBLIZATION OF CONCRETE PAVEMENT 321,092.000 57,887.000

SY  87,077.000 309,123.35

3.55000 144,964.000 514,622.20

412-18050  
 

0125 GEOTEXTILE (DRAINAGE) (CLASS A) 1,170.000 0.000

SY  0.000 0.00

3.90000 0.000 0.00

420-00110  
 

0130 RIPRAP (9 INCH) 9.000 0.000

CY  0.000 0.00

180.00000 0.000 0.00

506-00209  
 

0135 *12 INCH CORRUGATED STEEL PIPE 43.000 0.000

LF  0.000 0.00

49.00000 0.000 0.00

603-10120  
 

0140 *4 INCH PLASTIC PIPE 80.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

603-50004  
 

0145 *8 INCH PLASTIC PIPE 3,225.000 2,800.000

LF  -1,400.000 -33,600.00

24.00000 1,400.000 33,600.00

603-50008  
 

0150 *8 INCH PERFORATED PIPE UNDERDRAIN 6,440.000 6,440.000

LF  0.000 0.00

48.00000 6,440.000 309,120.00

605-00080  
 

0155 *PIPE EDGE DRAIN 47,790.000 47,790.000

LF  0.000 0.00

10.50000 47,790.000 501,795.00

605-82100  
 

0160 *SUBSURFACE DRAIN OUTLET 2,432.000 1,177.000

LF  0.000 0.00

8.50000 1,177.000 10,004.50

605-84000  
 

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,865.000 0.000

LF  0.000 0.00

11.85000 0.000 0.00

606-00301  
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PCN: 16222-BID    ESTIMATE RUN

PROJECT: C0253-199                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE 14,848.249

LF  0.000 0.00

5.54000 14,848.249 82,259.30

0165 MATERIAL ALLOWANCE 14,865.000

LF  0.000 0.00

2.59000 14,865.000 38,500.35

0170 *GUARDRAIL TYPE 6 (6-3 POST SPACING) 574.000 0.000

LF  0.000 0.00

16.70000 0.000 0.00

606-00601  
 

0170 MATERIAL ALLOWANCE 573.373

LF  0.000 0.00

7.07000 573.373 4,053.75

0175 *END ANCHORAGE TYPE 3D 17.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

606-01340  
 

0175 MATERIAL ALLOWANCE 17.000

EACH 0.000 0.00

244.41000 17.000 4,154.97

0180 *TRANSITION TYPE 3L 35.000 0.000

EACH 0.000 0.00

725.00000 0.000 0.00

606-01395  
 

0180 MATERIAL ALLOWANCE 35.000

EACH 0.000 0.00

218.34000 35.000 7,641.90

0185 *END ANCHORAGE (FLARED) 31.000 0.000

EACH 0.000 0.00

1,520.00000 0.000 0.00

606-02005  
 

0185 MATERIAL ALLOWANCE 31.000

EACH 0.000 0.00

1,041.93000 31.000 32,299.83

0190 *TENSIONED CABLE BARRIER 3,485.000 0.000

LF  0.000 0.00

24.70000 0.000 0.00

606-20010  
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PCN: 16222-BID    ESTIMATE RUN 07/01/2008

PROJECT: C0253-199                     ESTIMATE NO: 0004 22:53:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *END ANCHORAGE (TENSIONED CABLE BARRIER) 3.000 0.000

EACH 0.000 0.00

3,770.00000 0.000 0.00

606-21010  
 

0200 CURB TYPE 6 (SECTION M) 11,537.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

609-60011  
 

0205 *DELINEATOR (TYPE I) 418.000 0.000

EACH 0.000 0.00

18.30000 0.000 0.00

612-00001  
 

0210 *DELINEATOR (TYPE II) 137.000 0.000

EACH 0.000 0.00

19.40000 0.000 0.00

612-00002  
 

0215 *DELINEATOR (TYPE III) 101.000 0.000

EACH 0.000 0.00

20.45000 0.000 0.00

612-00003  
 

0220 PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-73005  
 

0225 RUMBLE STRIP 115,161.000 0.000

LF  0.000 0.00

0.11000 0.000 0.00

614-80385  
 

0230 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

615-00030  
 

0235 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

15,000.00000 0.500 7,500.00

625-00000  
 

0240 *MOBILIZATION 1.000 0.450

L S 0.090 123,750.00

1,375,000.00000 0.540 742,500.00

626-00000  
 

0245 *EPOXY PAVEMENT MARKING 636.000 0.000

GAL 0.000 0.00

67.80000 0.000 0.00

627-00005  
 



CONTID: C16222         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16222-BID    ESTIMATE RUN 07/01/2008

PROJECT: C0253-199                     ESTIMATE NO: 0004 22:53:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *PAVEMENT MARKING PAINT (WATERBORNE) 2,425.000 146.000

GAL 399.000 17,176.95

43.05000 545.000 23,462.25

627-00011  
 

0255 *FLAGGING 2,900.000 296.500

HOUR 478.000 12,858.20

26.90000 774.500 20,834.05

630-00000  
 

0260 *TRAFFIC CONTROL INSPECTION 44.000 15.000

DAY 4.000 540.00

135.00000 19.000 2,565.00

630-00007  
 

0265 *TRAFFIC CONTROL MANAGEMENT 111.000 34.000

DAY 20.000 13,000.00

650.00000 54.000 35,100.00

630-00012  
 

0270 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 2.250

HOUR 4.750 408.50

86.00000 7.000 602.00

630-00015  
 

0275 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

1,750.00000 2.000 3,500.00

630-80002  
 

0280 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

630-80336  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 3.000

EACH 2.000 129.20

64.60000 5.000 323.00

630-80341  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 14.500

EACH 9.000 873.00

97.00000 23.500 2,279.50

630-80342  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 8.000

EACH 6.000 810.00

135.00000 14.000 1,890.00

630-80343  
 

0300 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

630-80355  
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PCN: 16222-BID    ESTIMATE RUN 07/01/2008

PROJECT: C0253-199                     ESTIMATE NO: 0004 22:53:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

1,100.00000 0.500 550.00

630-80358  
 

0310 *DRUM CHANNELIZING DEVICE 60.000 4.000

EACH 0.000 0.00

60.00000 4.000 240.00

630-80360  
 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000

EACH 0.000 0.00

62.00000 0.000 0.00

630-80363  
 

0320 *TRAFFIC CONE 300.000 150.000

EACH 0.000 0.00

6.50000 150.000 975.00

630-80380  
 

0325 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

800.00000 0.000 0.00

630-80520  
 

0330 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

630-85040  
 

0335 F/A ANTICIPATED CMO 2,632,204.340 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0340 F/A MINOR CONTRACT REVISIONS 650,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0350 F/A ASPHALT PAVEMENT INCENTIVE 572,103.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0355 F/A FUEL COST ADJUSTMENT 88,000.000 0.000

F A 76,993.810 76,993.81

1.00000 76,993.810 76,993.81

700-70016  
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PCN: 16222-BID    ESTIMATE RUN 07/01/2008

PROJECT: C0253-199                     ESTIMATE NO: 0004 22:53:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 F/A ROADWAY SMOOTHNESS INCENTIVE 68,531.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0365 F/A ON-THE-JOB TRAINEE 2,560.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0370 F/A OJT COLORADO TRAINING PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0375 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,970,172.59 4,388,626.90CURRENT AMT 17,827,362.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,800.00000 1.000 32,800.00

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,080.00000 1.000 1,080.00

620-00020  
 

CAT 0400 $0.00 45,380.00CURRENT AMT 45,380.00 $$

PROJECT TOTAL 1,970,172.59 $ 4,434,006.90CURRENT AMT 17,872,742.60 $$


